GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RWS&S – Guntur District – NRDWP (SCPSC) grant –Augmentation of SVS to SC locality of Mallavolu Village of Machavaram Mandal with est. cost of Rs.77.00 lakhs - Extension of Agreement Time up to 30.09.2019 for a period of (365) days with Liquidated Damages of Rs.1,72,357/- - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 491 **Dated: 09-08-2019.**

Read the following:-

1)G.O.Rt.No.734 PR&RD(RWS-II)Dept.,Dt:09-11-2017
2) From Chief Engineer-II, RWS&S Department, Vijayawada, Lr. No. AEE5/DEE/Mallavolu/Machavaram(M)/Guntur/2017, Dt: 12 .07.2019.

<o>

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada in his letter 2nd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 30.09.2019 for a period of (365) days with Liquidated Damages of Rs.1,72,357/- as the delay was attributable to the Contractor in respect of the work "Augmentation of SVS to SC locality of Mallavolu Village of Machavaram Mandal in Guntur District".

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI,
PRINCIPAL SECRETARY TO GOVERNMENT.

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Gollapudi, Vijayawada.
The Chief Engineer-II, RWS&S, Gollapudi, Vijayawada.
The Superintendent Engineer, RWS&S, Guntur District.
Copy to:
PS to Minister (PR,RD, Mines & Geology)
PS to Prl.Secy., (PR&RD).
Sf/SCs.

// FORWARDED : : BY ORDER //

SECTION OFFICER.